
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/18/2014

ESTIMATE SUMMARY 12:35:59

CONTID: C17537         ESTIMATE NO: 0016 PROG 2005

PCN: 17537-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BRIDGES OVER SAND CREEK PERCENT TIME:

PROJECT NO: FBR0704-220                   

I-70 BRIDGES OVER SAND CREEK

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 09/18/2014 DATE TIME STARTED 07/29/2011

9002 N. MOORE RD. DATE LET 04/28/2011 DATE WORK BEGAN 07/29/2011

 DATE AWARDED 05/12/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/24/2011 DATE ACCEPTED

LITTLETON CO 80125                  DATE NOTICE TO PROCEED 07/29/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,370,647.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,996,860.67 NON-PARTICIPATING 48,809.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.18

CALENDAR DAYS

CALENDAR DAYS

97.29%

226,781.82

48,809.90

48,809.90

48,809.90

$

$

$

$

40,774.48

8,103,091.07

8,143,865.55

0.00

8,143,865.55

-25,000.00

0.00

8,118,865.55

0.00

AMOUNT DUE 8,118,865.55 48,809.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 48,809.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

266.5 TIME ALLOW: 280

ORIG TIME ALLOW: 255
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 6.000

0.000

201-00001  
 

10,275.306.000

0.00

6.000

ACRE

1,712.55000

0010 Removal of Tree 20.000

0.000

202-00010  
 

2,266.2020.000

0.00

20.000

EACH

113.31000

0015 Removal of Inlet 3.000

0.000

202-00019  
 

1,240.143.000

0.00

3.000

EACH

413.38000

0020 Removal of Embankment Protector Type 3 2.000

0.000

202-00023  
 

587.142.000

0.00

2.000

EACH

293.57000

0025 Removal of Pipe 150.400

0.000

202-00035  
 

1,869.47150.400

0.00

150.400

LF  

12.43000

0030 Removal of End Section 5.000

0.000

202-00037  
 

402.355.000

0.00

5.000

EACH

80.47000

0035 Removal of Delineator 22.000

0.000

202-00090  
 

131.3422.000

0.00

22.000

EACH

5.97000

0040 Removal of Wall 276.000

0.000

202-00155  
 

9,370.20276.000

0.00

276.000

LF  

33.95000

0045 Removal of Median Cover 425.000

0.000

202-00195  
 

1,151.75425.000

0.00

425.000

SY  

2.71000

0050 Removal of Curb and Gutter 2,108.000

0.000

202-00203  
 

4,131.682,108.000

0.00

2,108.000

LF  

1.96000

0055 Removal of Concrete Pavement 3,557.000

0.000

202-00212  
 

10,564.293,557.000

0.00

3,557.000

SY  

2.97000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Removal of Asphalt Mat 6,806.000

0.000

202-00220  
 

29,538.046,806.000

0.00

6,806.000

SY  

4.34000

0065 *Removal of Asphalt Mat (Planing) 12,799.000

0.000

202-00240  
 

27,901.8212,799.000

0.00

12,799.000

SY  

2.18000

0070 *Removal of Pavement Marking 8,704.000

0.000

202-00250  
 

17,495.048,704.000

0.00

8,704.000

SF  

2.01000

0075 *Removal of Light Standard Foundation 18.000

0.000

202-00705  
 

1,530.5418.000

0.00

18.000

EACH

85.03000

0080 Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

3,266.141.000

0.00

1.000

EACH

3,266.14000

0085 Removal of Ground Sign 1.000

0.000

202-00810  
 

81.701.000

0.00

1.000

EACH

81.70000

0090 *Removal of Pull Box 12.000

0.000

202-00827  
 

633.7212.000

0.00

12.000

EACH

52.81000

0095 Removal of Fence 50.000

0.000

202-01000  
 

94.0050.000

0.00

50.000

LF  

1.88000

0100 *Removal of Guardrail Type 3 1,608.000

0.000

202-01130  
 

3,392.881,608.000

0.00

1,608.000

LF  

2.11000

0105 Removal of Guardrail Type 7 1,882.000

0.000

202-01170  
 

9,372.361,882.000

0.00

1,882.000

LF  

4.98000

0110 *Removal of End Anchorage 3.000

0.000

202-01300  
 

506.943.000

0.00

3.000

EACH

168.98000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Embankment Material (Complete In Place) 29,940.000

0.000

203-00060  
 

281,436.0029,940.000

0.00

29,940.000

CY  

9.40000

0120 Muck Excavation 2,691.000

0.000

203-00100  
 

16,980.212,691.000

0.00

2,691.000

CY  

6.31000

0125 Blading 49.000

0.000

203-01500  
 

5,786.9049.000

0.00

55.000

HOUR

118.10000

0130 Dozing 54.000

0.000

203-01550  
 

7,511.4054.000

0.00

60.000

HOUR

139.10000

0135 *Potholing 32.500

0.000

203-01597  
 

8,144.5032.500

0.00

33.000

HOUR

250.60000

0140 Sweeping (With Pickup Broom) 595.000

0.000

203-01622  
 

94,259.90595.000

0.00

595.000

HOUR

158.42000

0145 Structure Excavation 624.000

0.000

206-00000  
 

6,864.00624.000

0.00

624.000

CY  

11.00000

0150 Filter Material (Class A) 384.400

0.000

206-00510  
 

14,780.18384.400

0.00

384.400

CY  

38.45000

0155 Topsoil 2,300.000

0.000

207-00205  
 

28,796.002,300.000

0.00

2,300.000

CY  

12.52000

0160 *Erosion Log (12 Inch) 3,610.000

0.000

208-00002  
 

17,147.503,610.000

0.00

3,610.000

LF  

4.75000

0165 *Erosion Log (20 Inch) 576.000

0.000

208-00009  
 

3,951.36576.000

0.00

576.000

LF  

6.86000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Silt Fence 6,273.000

0.000

208-00020  
 

5,959.356,273.000

0.00

6,273.000

LF  

0.95000

0175 *Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

1.85000

0180 *Gravel Bag 598.000

0.000

208-00034  
 

2,212.60598.000

0.00

598.000

LF  

3.70000

0185 *Concrete Washout Structure 5.000

0.000

208-00045  
 

5,016.605.000

0.00

5.000

EACH

1,003.32000

0190 *Storm Drain Inlet Protection 0.000

0.000

208-00050  
 

0.000.000

0.00

0.000

EACH

158.42000

0195 *Vehicle Tracking Pad 6.000

0.000

208-00070  
 

8,237.826.000

0.00

6.000

EACH

1,372.97000

0200 *Removal and Disposal of Sediment (Labor) 250.000

0.000

208-00103  
 

7,920.00250.000

0.00

250.000

HOUR

31.68000

0205 *Removal and Disposal of Sediment (Equipment) 44.000

0.000

208-00105  
 

3,020.6044.000

0.00

60.000

HOUR

68.65000

0210 *Erosion Control Supervisor 252.000

0.000

208-00206  
 

26,613.72252.000

0.00

290.000

DAY 

105.61000

0215 Water (Landscaping) 29.000

0.000

209-00100  
 

3,981.7029.000

0.00

36.000

MGAL

137.30000

0220 *Time-Released Water Product 0.000

0.000

209-00200  
 

0.000.000

0.00

400.000

EACH

4.17000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 Reset Ground Sign 7.000

0.000

210-00810  
 

1,400.217.000

0.00

7.000

EACH

200.03000

0230 Reset Sign Panel 2.000

0.000

210-00815  
 

216.322.000

0.00

2.000

EACH

108.16000

0235 Relay Riprap 119.000

0.000

210-02900  
 

3,473.61119.000

0.00

119.000

CY  

29.19000

0240 Modify Manhole 1.000

0.000

210-04015  
 

6,965.921.000

0.00

1.000

EACH

6,965.92000

0245 *Seeding (Native) 12.480

0.000

212-00006  
 

8,567.2712.480

0.00

12.480

ACRE

686.48000

0250 *Soil Conditioning 12.480

0.000

212-00032  
 

26,361.0012.480

0.00

12.480

ACRE

2,112.26000

0255 *Mulching (Weed Free Hay) 9.620

0.000

213-00002  
 

6,096.009.620

0.00

9.620

ACRE

633.68000

0260 *Mulch Tackifier 1,900.000

0.000

213-00061  
 

4,522.001,900.000

0.00

1,900.000

LB  

2.38000

0265 *Soil Binder 13.000

0.000

213-00100  
 

10,297.3013.000

0.00

13.000

ACRE

792.10000

0270 *Landscape Maintenance 1.000

0.000

214-00000  
 

5,280.641.000

0.00

1.000

L S 

5,280.64000

0275 *Deciduous Tree (2 Inch Caliper) 33.000

0.000

214-00220  
 

13,940.8533.000

0.00

33.000

EACH

422.45000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Soil Retention Blanket (Biodegradable Straw/Coconut) 19,623.400

0.000

216-00042  
 

29,042.6319,623.400

0.00

19,623.400

SY  

1.48000

0285 *Herbicide Treatment 201.500

0.000

217-00020  
 

15,747.23201.500

0.00

201.500

HOUR

78.15000

0290 *Wildlife Biologist 26.500

0.000

240-00000  
 

1,399.4726.500

0.00

26.500

HOUR

52.81000

0295 *Prairie Dog Management 1.000

0.000

240-00100  
 

4,752.581.000

0.00

1.000

L S 

4,752.58000

0300 *Aggregate Base Course (Class 6) 7,674.120

0.000

304-06000  
 

105,288.937,674.120

0.00

7,674.120

TON 

13.72000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 842.650

0.000

403-00720  
 

147,733.40842.650

0.00

842.650

TON 

175.32000

0310 *Emergency Pothole Repair 8.040

0.000

403-00800  
 

3,284.108.040

0.00

8.040

TON 

408.47000

0315 *Stone Matrix Asphalt (Fibers)(Asphalt) 3,889.120

0.000

403-09221  
 

357,332.353,889.120

0.00

3,889.120

TON 

91.88000

0320 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 9,596.750

0.000

403-33841  
 

479,837.509,596.750

0.00

9,596.750

TON 

50.00000

0325 *Emulsified Asphalt (Slow-Setting) 1,935.000

0.000

411-10255  
 

7,159.501,935.000

0.00

1,935.000

GAL 

3.70000

0330 Emulsified Asphalt (Prime Coat) 1,527.000

0.000

411-10300  
 

5,649.901,527.000

0.00

1,527.000

GAL 

3.70000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 Geotextile (Erosion Control) (Class 1) 1,375.400

0.000

420-00102  
 

3,617.301,375.400

0.00

1,375.400

SY  

2.63000

0340 Geotextile (Drainage) (Class 1) 2,840.000

0.000

420-00112  
 

5,964.002,840.000

0.00

2,840.000

SY  

2.10000

0345 Media Filter Drain (MFD) mix (Type 1) 328.000

0.000

420-00400  
 

34,640.08328.000

0.00

328.000

CY  

105.61000

0350 *Drilled Caisson (48 Inch) 49.000

0.000

503-00048  
 

15,225.7749.000

0.00

49.000

LF  

310.73000

0355 Riprap (9 Inch) 318.000

0.000

506-00209  
 

22,841.94318.000

0.00

318.000

CY  

71.83000

0360 Riprap (12 Inch) 1,174.000

0.000

506-00212  
 

90,832.381,174.000

0.00

1,174.000

CY  

77.37000

0365 Riprap (18 Inch) 1,847.000

0.000

506-00218  
 

118,872.921,847.000

0.00

1,847.000

CY  

64.36000

0370 18 Inch Reinforced Concrete Pipe (Complete In Place) 1,415.100

0.000

603-01185  
 

47,830.381,415.100

0.00

1,415.100

LF  

33.80000

0375 24 Inch Reinforced Concrete Pipe (Complete In Place) 162.000

0.000

603-01245  
 

14,884.56162.000

0.00

162.000

LF  

91.88000

0380 23x14 Inch Reinforced Concrete Pipe (Complete In Place) 303.000

0.000

603-02185  
 

20,479.77303.000

0.00

303.000

LF  

67.59000

0385 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

5,861.523.000

0.00

3.000

EACH

1,953.84000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

6,336.764.000

0.00

4.000

EACH

1,584.19000

0395 *Vane Grate Inlet (Double) (5 Foot) 8.000

0.000

604-26005  
 

29,602.328.000

0.00

8.000

EACH

3,700.29000

0400 *Vane Grate Inlet (Double) (10 Foot) 2.000

0.000

604-26010  
 

9,928.962.000

0.00

3.000

EACH

4,964.48000

0405 Manhole Slab Base (10 Foot) 5.000

0.000

604-30010  
 

14,816.455.000

0.00

5.000

EACH

2,963.29000

0410 4 Inch Non-Perforated Pipe Underdrain 282.400

0.000

605-00004  
 

3,199.59282.400

0.00

282.400

LF  

11.33000

0415 4 Inch Perforated Pipe Underdrain 354.400

0.000

605-00040  
 

2,881.27354.400

0.00

354.400

LF  

8.13000

0420 8 Inch Pipe Underdrain 131.700

0.000

605-83580  
 

2,086.13131.700

0.00

132.000

LF  

15.84000

0425 *Guardrail Type 3 (6-3 Post Spacing) 1,208.000

0.000

606-00301  
 

16,525.441,208.000

0.00

1,208.000

LF  

13.68000

0425 MATERIAL ALLOWANCE Guardrail 0.000

0.000

0.000.000

0.00LF  

5.43000

0430 *Guardrail Type 7 (Style CA) 1,535.000

0.000

606-00710  
 

76,059.251,535.000

0.00

1,535.000

LF  

49.55000

0435 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

64.99000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

723.451.000

0.00

1.000

EACH

723.45000

0440 MATERIAL ALLOWANCE 3D Anchor 0.000

0.000

0.000.000

0.00EACH

442.00000

0445 *Transition Type 3G 4.000

0.000

606-01370  
 

4,499.124.000

0.00

4.000

EACH

1,124.78000

0445 MATERIAL ALLOWANCE 3G Anchor 0.000

0.000

0.000.000

0.00EACH

408.00000

0450 *Transition Type 3H 1.000

0.000

606-01380  
 

654.801.000

0.00

1.000

EACH

654.80000

0450 MATERIAL ALLOWANCE 3H Anchor 0.000

0.000

0.000.000

0.00EACH

308.00000

0455 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

4,514.943.000

0.00

3.000

EACH

1,504.98000

0455 MATERIAL ALLOWANCE Flared End Anchor 0.000

0.000

0.000.000

0.00EACH

1,135.00000

0460 *Fence (Plastic) 1,847.000

0.000

607-11525  
 

4,395.861,847.000

0.00

1,847.000

LF  

2.38000

0465 Curb Type 6 (Section M) 1,151.000

0.000

609-60011  
 

8,505.891,151.000

0.00

1,151.000

LF  

7.39000

0470 Delineator (Flexible) (Type I) 11.000

0.000

612-00041  
 

325.2711.000

0.00

11.000

EACH

29.57000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0475 Delineator (Flexible) (Type II) 11.000

0.000

612-00042  
 

348.4811.000

0.00

11.000

EACH

31.68000

0480 Delineator (Flexible) (Type III) 7.000

0.000

612-00043  
 

236.607.000

0.00

7.000

EACH

33.80000

0485 *1 Inch Electrical Conduit (Plastic) 744.000

0.000

613-01100  
 

7,856.64744.000

0.00

744.000

LF  

10.56000

0490 *2 Inch Electrical Conduit (Plastic) 2,817.000

0.000

613-01200  
 

29,747.522,817.000

0.00

2,817.000

LF  

10.56000

0490 MATERIAL ALLOWANCE 2" Electrical Conduit (Plastic) 0.000

0.000

0.000.000

0.00LF  

1.48377

0495 *3 Inch Electrical Conduit (Plastic) 94.000

0.000

613-01300  
 

1,190.9894.000

0.00

94.000

LF  

12.67000

0500 *Wiring 1.000

0.000

613-10000  
 

15,841.921.000

0.00

1.000

L S 

15,841.92000

0505 *Luminaire (Special) 4.000

0.000

613-16000  
 

7,604.124.000

0.00

4.000

EACH

1,901.03000

0505 MATERIAL ALLOWANCE Luminaire (Special) 0.000

0.000

0.000.000

0.00EACH

925.05000

0505 MATERIAL ALLOWANCE Luminaire (Spec) 0.000

0.000

0.000.000

0.00EACH

290.00000

0510 *Light Standard Metal (35 Foot) 9.000

0.000

613-34350  
 

22,812.399.000

0.00

9.000

EACH

2,534.71000
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PCN: 17537-BID    ESTIMATE RUN

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0510 MATERIAL ALLOWANCE 35 Foot Light Standard 0.000

0.000

0.000.000

0.00EACH

2,154.50350

0515 *Light Standard Metal (40 Foot) 13.000

0.000

613-34400  
 

38,443.0813.000

0.00

13.000

EACH

2,957.16000

0515 MATERIAL ALLOWANCE 40 Foot Light Standard 0.000

0.000

0.000.000

0.00EACH

2,513.58600

0520 *Light Standard Foundation 18.000

0.000

613-40010  
 

13,307.2218.000

0.00

18.000

EACH

739.29000

0520 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000

0.000.000

0.00EACH

333.65500

0520 MATERIAL ALLOWANCE Light Standard Foundation 0.000

0.000

0.000.000

0.00EACH

333.65500

0525 *Secondary Service Pedestal 2.000

0.000

613-50150  
 

3,168.382.000

0.00

2.000

EACH

1,584.19000

0530 *Luminaire High Pressure Sodium (250 Watt) 9.000

0.000

613-70250  
 

2,851.569.000

0.00

9.000

EACH

316.84000

0535 *Luminaire High Pressure Sodium (400 Watt) 13.000

0.000

613-70400  
 

4,118.9213.000

0.00

13.000

EACH

316.84000

0540 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

18.78000

0545 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

25.60000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0550 Steel Sign Post (W 6x15) 54.000

0.000

614-00615  
 

2,418.6654.000

0.00

54.000

LF  

44.79000

0555 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 2.000

0.000

614-01588  
 

447.442.000

0.00

2.000

EACH

223.72000

0560 Concrete Footing (Type 2) 2.000

0.000

614-03002  
 

2,817.102.000

0.00

2.000

EACH

1,408.55000

0565 Monotube Overhead Sign Cantilever (24 Inch Diameter) 2.000

0.000

614-32400  
 

67,592.202.000

0.00

2.000

EACH

33,796.10000

0570 Embankment Protector Type 5 1.000

0.000

615-00050  
 

1,056.131.000

0.00

1.000

EACH

1,056.13000

0575 *Detour Pavement 848.000

0.000

621-00450  
 

38,499.20848.000

0.00

848.000

SY  

45.40000

0580 *Construction Surveying 1.000

0.000

625-00000  
 

30,099.651.000

0.00

1.000

L S 

30,099.65000

0585 *Construction Surveying (Hourly) 55.000

0.000

625-00001  
 

5,518.1555.000

0.00

55.000

HOUR

100.33000

0590 *Mobilization 1.000

0.000

626-00000  
 

620,000.001.000

0.00

1.000

L S 

620,000.00000

0595 *Public Information Services 1.000

0.000

626-01000  
 

15,841.921.000

0.00

1.000

L S 

15,841.92000

0600 *Pavement Marking Paint 263.000

0.000

627-00001  
 

8,610.62263.000

0.00

263.000

GAL 

32.74000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0605 *Epoxy Pavement Marking 30.000

0.000

627-00005  
 

3,802.2030.000

0.00

30.000

GAL 

126.74000

0610 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

0.000

SF  

10.30000

0615 *Flagging 3,040.000

0.000

630-00000  
 

67,427.203,040.000

0.00

4,000.000

HOUR

22.18000

0620 *Uniformed Traffic Control 1,140.000

0.000

630-00003  
 

57,786.601,140.000

0.00

1,140.000

HOUR

50.69000

0625 *Traffic Control Inspection 120.000

0.000

630-00007  
 

9,505.20120.000

0.00

130.000

DAY 

79.21000

0630 *Traffic Control Management 217.000

0.000

630-00012  
 

91,671.65217.000

0.00

250.000

DAY 

422.45000

0635 *Traffic Control Vehicle 1,019.000

0.000

630-00025  
 

10,760.641,019.000

0.00

1,019.000

HOUR

10.56000

0640 *Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

4,752.606.000

0.00

6.000

EACH

792.10000

0645 *Barricade (Type 3 M-D) (Temporary) 10.000

0.000

630-80338  
 

1,056.1010.000

0.00

10.000

EACH

105.61000

0650 *Construction Traffic Sign (Panel Size A) 48.000

0.000

630-80341  
 

3,295.2048.000

0.00

48.000

EACH

68.65000

0655 *Construction Traffic Sign (Panel Size B) 86.000

0.000

630-80342  
 

5,903.9086.000

0.00

86.000

EACH

68.65000



CONTID: C17537         COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0660 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

137.302.000

0.00

2.000

EACH

68.65000

0665 *Construction Traffic Sign (Special) 72.500

0.000

630-80344  
 

1,914.0072.500

0.00

72.500

SF  

26.40000

0670 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

29,571.604.000

0.00

4.000

EACH

7,392.90000

0675 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

7.000

0.000

630-80358  
 

7,392.917.000

0.00

7.000

EACH

1,056.13000

0680 *Drum Channelizing Device 57.000

0.000

630-80360  
 

1,805.7657.000

0.00

57.000

EACH

31.68000

0685 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

79.21000

0690 Concrete Barrier (Temporary) 5,620.000

0.000

630-80370  
 

97,507.005,620.000

0.00

6,285.000

LF  

17.35000

0695 *Traffic Cone 620.000

0.000

630-80380  
 

3,273.60620.000

0.00

620.000

EACH

5.28000

0700 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

7,392.902.000

0.00

2.000

EACH

3,696.45000

0705 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

52,806.402.000

0.00

2.000

EACH

26,403.20000

0710 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

130,000.000

F A 

1.00000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0715 F/A Partnering 191.250

0.000

700-70011  
 

191.25191.250

0.00

191.250

F A 

1.00000

0720 F/A Asphalt Pavement Incentive -3,179.530

0.000

700-70012  
 

-3,179.53-3,179.530

0.00

-3,179.530

F A 

1.00000

0725 F/A Fuel Cost Adjustment -3,376.370

0.000

700-70016  
 

-3,376.37-3,376.370

0.00

-3,376.370

F A 

1.00000

0730 F/A Roadway Smoothness Incentive -14,353.280

0.000

700-70018  
 

-14,353.28-14,353.280

0.00

-14,353.280

F A 

1.00000

0735 F/A Asphalt Cement Cost Adjustment -14,117.590

0.000

700-70019  
 

-14,117.59-14,117.590

0.00

-14,117.590

F A 

1.00000

0740 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

6,720.000

HOUR

1.00000

0745 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000.000

0.00

1,120.000

F A 

1.00000

0750 F/A ESB Program 0.000

0.000

700-70028  
 

0.000.000

0.00

0.000

F A 

1.00000

0755 F/A Uniformed Traffic Control 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0760 F/A Early Completion of Work Incentive 145,000.000

0.000

700-70035  
 

145,000.00145,000.000

0.00

145,000.000

F A 

1.00000

0765 F/A Adjust Utilities for Adesta Impacts 0.000

0.000

700-70060  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 17537-BID    ESTIMATE RUN 09/18/2014

PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0770 F/A Furnish & Install Electrical Service Xcel Energy 27,488.370

0.000

700-70082  
 

27,488.3727,488.370

0.00

27,488.370

F A 

1.00000

0775 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0780 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

0930 Added Item (Lump Sum)/ Nondestructive Evaluation of 
Caisson MCR

1.000

0.000

900-00014  
 

693.001.000

0.00

1.000

L S 

693.00000

0935 4 In Elec Cond (P) CMO #3 783.000

0.000

613-01400  
 

18,784.17783.000

0.00

783.000

LF  

23.99000

0940 Str Bkfl (Flow-Fill) 94.000

0.000

206-00065  
 

5,828.0094.000

0.00

94.000

CY  

62.00000

0945 Added Item (Dollar)/ CMO #5 66,565.960

0.000

900-00006  
 

66,565.9666,565.960

0.00

66,565.960

DOL 

1.00000

0950 Added Item (Lump Sum)/ CMO #06 0.000

0.000

900-00014  
 

0.000.000

0.00

1.000

L S 

2,000.00000

0955 Willow Cuttings CMO #07 2,786.000

0.000

214-01015  
 

3,593.942,786.000

0.00

2,786.000

EACH

1.29000

0960 Preform Plastic Pvmt Mkg (Ty I) CMO #09 1,311.000

0.000

627-01001  
 

14,866.741,311.000

0.00

1,311.000

SF  

11.34000

0965 Preform Plastic Pvmt Mkg (TY I)(Inlaid) CMO #09 474.000

0.000

627-01010  
 

6,399.00474.000

0.00

474.000

SF  

13.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0970 Added Item (Dollar)/ 9,679.240

0.000

900-00006  
 

9,679.249,679.240

0.00

9,679.240

DOL 

1.00000

CAT 4,157,132.750.004,383,914.66CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES E-17-AER 

0785 Removal of Bridge 2.000

0.000

202-00400  
 

103,958.202.000

0.00

2.000

EACH

51,979.10000

0790 Structure Excavation 3,879.000

0.000

206-00000  
 

42,669.003,879.000

0.00

3,879.000

CY  

11.00000

0795 *Structure Backfill (Class 1) 2,788.000

0.000

206-00100  
 

61,029.322,788.000

0.00

2,788.000

CY  

21.89000

0800 Structure Backfill (Class 2) 1,355.000

0.000

206-00200  
 

11,720.751,355.000

0.00

1,355.000

CY  

8.65000

0805 Mechanical Reinforcement of Soil 2,579.000

0.000

206-00360  
 

37,137.602,579.000

0.00

2,579.000

CY  

14.40000

0810 Shoring (Area 1) 1.000

0.000

206-01781  
 

9,026.161.000

0.00

1.000

L S 

9,026.16000

0815 Shoring (Area 2) 1.000

0.000

206-01782  
 

9,026.161.000

0.00

1.000

L S 

9,026.16000

0820 *Stone Matrix Asphalt (Fibers)(Asphalt) 1,060.400

0.000

403-09221  
 

97,429.551,060.400

0.00

1,060.400

TON 

91.88000

0825 Pile Tip 46.000

0.000

502-00460  
 

7,773.5446.000

0.00

46.000

EACH

168.99000
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PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0830 Steel Piling (HP 12x74) 1,652.000

0.000

502-11274  
 

88,348.961,652.000

0.00

1,652.000

LF  

53.48000

0835 *Drilled Caisson (54 Inch) 541.000

0.000

503-00054  
 

167,336.71541.000

0.00

541.000

LF  

309.31000

0840 *Waterproofing (Membrane) 6,561.000

0.000

515-00120  
 

82,537.386,561.000

0.00

6,561.000

SY  

12.58000

0845 Bridge Expansion Device (0-4 Inch) 343.000

0.000

518-01004  
 

59,465.91343.000

0.00

343.000

LF  

173.37000

0850 *Concrete Class D (Bridge) 2,404.000

0.000

601-03040  
 

1,113,076.042,404.000

0.00

2,404.000

CY  

463.01000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000
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PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0850 MATERIAL ALLOWANCE Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

393.56000

0855 Concrete Class D (Wall) 22.000

0.000

601-03050  
 

13,522.5222.000

0.00

22.000

CY  

614.66000

0860 *Structural Concrete Stain 2,689.000

0.000

601-40400  
 

22,990.952,689.000

0.00

2,689.000

SY  

8.55000

0865 *Reinforcing Steel 42,365.400

0.000

602-00000  
 

32,621.3642,365.400

0.00

42,365.400

LB  

0.77000

0870 *Reinforcing Steel (Epoxy Coated) 580,592.000

0.000

602-00020  
 

476,085.44580,592.000

0.00

580,592.000

LB  

0.82000

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.69700

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.69700

0870 MATERIAL ALLOWANCE Steel (Epoxy Coated) 0.000

0.000

0.000.000

0.00LB  

0.69700

0875 *Vane Grate Inlet Special (Double) (5 Foot) 1.000

0.000

604-26006  
 

4,528.031.000

0.00

1.000

EACH

4,528.03000
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PROJECT: FBR0704-220                   ESTIMATE NO: 0016

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0880 *Vane Grate Inlet Special (Double) (10 Foot) 2.000

0.000

604-26011  
 

13,211.882.000

0.00

2.000

EACH

6,605.94000

0885 *Bridge Rail Type 7 831.000

0.000

606-10700  
 

49,286.61831.000

0.00

831.000

LF  

59.31000

0890 *Bridge Rail Type 7 (Special) 373.000

0.000

606-10705  
 

33,159.70373.000

0.00

373.000

LF  

88.90000

0895 *1 Inch Electrical Conduit 958.000

0.000

613-00100  
 

8,095.10958.000

0.00

958.000

LF  

8.45000

0900 *2 Inch Electrical Conduit 1,534.000

0.000

613-00200  
 

12,962.301,534.000

0.00

1,534.000

LF  

8.45000

0905 *3 Inch Electrical Conduit 767.000

0.000

613-00300  
 

7,294.17767.000

0.00

767.000

LF  

9.51000

0910 *Precast Concrete U Girder (U72)(Pre-Tensioned) 3,291.000

0.000

618-10072  
 

1,332,855.003,291.000

0.00

3,291.000

LF  

405.00000

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000

0.000.000

0.00LF  

344.25000

0910 MATERIAL ALLOWANCE U Girder - U72 0.000

0.000

0.000.000

0.00LF  

324.06000

0910 MATERIAL ALLOWANCE U Girder (U-72) 0.000

0.000

0.000.000

0.00LF  

324.06000

0910 MATERIAL ALLOWANCE U Girder (U-72) 0.000

0.000

0.000.000

0.00LF  

324.06000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

12:35:59

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES E-17-AER 

0975 Ped Railing (Steel) (Spec) CMO #12 0.000

290.000

514-00201  
 

48,809.90290.000

48,809.90

290.000

LF  

168.31000

CAT 3,945,958.2448,809.903,945,958.24CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0915 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,232.141.000

0.00

1.000

EACH

21,232.14000

0920 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,162.731.000

0.00

1.000

EACH

16,162.73000

0925 Sanitary Facility 2.000

0.000

620-00020  
 

3,379.602.000

0.00

2.000

EACH

1,689.80000

CAT 40,774.470.0040,774.47CURRENT AMT0450 $ $ $

$ 8,143,865.4648,809.90$8,370,647.37$CURRENT AMTPROJECT TOTAL


